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ESTIMATE RUN 11/01/2016

ESTIMATE SUMMARY 15:16:56

CONTID: C20582         ESTIMATE NO: 0005 PROG 2005

PCN: 20582-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MP 180-186 BARRIER REPLAC PERCENT TIME:

PROJECT NO: SHE 0702-353                  

I-70 MP 180-186 BARRIER REPLAC

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING

2350 E. 70TH AVE. DATE LET

P.O. BOX 358 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,469,401.25 PARTICIPATING $ $ 790,655.35

AWARD PROJECT AMT: 5,155,609.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,335.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.63

WORK DAYS

WORK DAYS

59.68%

2,205,454.94

790,655.35

790,655.35

780,319.94

$

$

$

$

3,263,946.31

0.00

3,263,946.31

0.00

3,263,946.31

-77,334.14

0.00

3,186,612.17

0.00

AMOUNT DUE 3,186,612.17 780,319.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 780,319.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

71.0 TIME ALLOW: 146

ORIG TIME ALLOW: 146

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/13/2016

06/13/2016

11/01/2016

01/14/2016

02/01/2016

02/23/2016

06/13/2016
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PCN: 20582-BID    ESTIMATE RUN 11/01/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 1,656.000

0.000

202-00250  
 

2,070.001,656.000

0.00

11,769.000

SF  

1.25000

0010 *Removal of Guardrail Type 4 16,698.000

4,021.000

202-01140  
 

238,268.5020,719.000

46,241.50

24,593.000

LF  

11.50000

0015 Laborer 5.000

0.000

203-02330  
 

353.755.000

0.00

80.000

HOUR

70.75000

0020 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

40.000

CY  

69.75000

0025 Erosion Log (12 Inch) 42.000

0.000

208-00002  
 

766.5042.000

0.00

200.000

LF  

18.25000

0030 Aggregate Bag 220.000

0.000

208-00035  
 

3,850.00220.000

0.00

300.000

LF  

17.50000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,720.001.000

0.00

2.000

EACH

1,720.00000

0040 Removal and Disposal of Sediment (Labor) 55.500

12.000

208-00103  
 

4,775.6367.500

849.00

80.000

HOUR

70.75000

0045 Removal and Disposal of Sediment (Equipment) 59.000

4.000

208-00105  
 

2,976.7563.000

189.00

80.000

HOUR

47.25000

0050 Sweeping (Sediment Removal) 11.000

0.000

208-00106  
 

2,222.0011.000

0.00

100.000

HOUR

202.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

120.000

HOUR

57.50000
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PCN: 20582-BID    ESTIMATE RUN 11/01/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

1,655.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

1,280.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

140.000

LB  

14.00000

0075 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,413.5011.000

0.00

30.000

HOUR

128.50000

0080 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

312.00000

0085 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,200.000

SY  

42.00000

0090 Guardrail Type 7 (Style CA) 16,651.000

4,071.000

606-00710  
 

1,507,525.5020,722.000

296,165.25

24,383.000

LF  

72.75000

0090 MATERIAL ALLOWANCE Guardrail Type 7 (Style CA) 0.000

0.000

0.000.000

0.00LF  

57.62347

0091 Added Item (Dollar)/ Price Reductions -259.100

0.000

900-00006  
 

-259.10-259.100

0.00

0.000

DOL 

1.00000

0095 *Mobilization 0.600

0.400

626-00000  
 

400,000.001.000

160,000.00

1.000

L S 

400,000.00000

0100 *Public Information Services 0.400

0.100

626-01000  
 

6,460.500.500

1,292.10

1.000

L S 

12,921.00000
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PCN: 20582-BID    ESTIMATE RUN 11/01/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Pavement Marking Paint 56.500

0.000

627-00001  
 

4,929.6356.500

0.00

195.000

GAL 

87.25000

0110 *Epoxy Pavement Marking 0.000

30.000

627-00005  
 

4,020.0030.000

4,020.00

62.000

GAL 

134.00000

0115 *Flagging 8.000

0.000

630-00000  
 

256.008.000

0.00

2,000.000

HOUR

32.00000

0120 *Traffic Control Inspection 54.000

14.000

630-00007  
 

15,844.0068.000

3,262.00

110.000

DAY 

233.00000

0125 *Traffic Control Management 57.000

18.000

630-00012  
 

95,175.0075.000

22,842.00

160.000

DAY 

1,269.00000

0130 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

582.002.000

0.00

6.000

EACH

291.00000

0135 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

116.50000

0140 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

232.5010.000

0.00

20.000

EACH

23.25000

0145 *Construction Traffic Sign (Panel Size B) 26.000

0.000

630-80342  
 

604.5026.000

0.00

134.000

EACH

23.25000

0150 *Construction Traffic Sign (Panel Size C) 11.500

0.000

630-80343  
 

267.3811.500

0.00

110.000

EACH

23.25000

0155 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

280.0016.000

0.00

96.000

SF  

17.50000
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PCN: 20582-BID    ESTIMATE RUN 11/01/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

2,619.001.500

873.00

4.000

EACH

1,746.00000

0165 *Portable Message Sign Panel 228.000

36.000

630-80359  
 

15,378.00264.000

2,097.00

320.000

DAY 

58.25000

0170 *Drum Channelizing Device 190.500

0.000

630-80360  
 

6,667.50190.500

0.00

500.000

EACH

35.00000

0175 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.000

630-80363  
 

157.504.500

0.00

20.000

EACH

35.00000

0180 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

80.000

EACH

35.00000

0185 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

873.000.500

0.00

1.000

EACH

1,746.00000

0190 Concrete Barrier (Temporary) 1,300.000

0.000

630-80370  
 

25,675.001,300.000

0.00

2,600.000

LF  

19.75000

0195 *Traffic Cone 65.000

0.000

630-80380  
 

81.2565.000

0.00

1,000.000

EACH

1.25000

0200 *Mobile Attenuator 37.000

8.000

630-85041  
 

10,485.0045.000

1,864.00

248.000

DAY 

233.00000

0205 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

13,900.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

230,000.000

F A 

1.00000
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PCN: 20582-BID    ESTIMATE RUN 11/01/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0225 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,356,270.79539,694.853,345,450.25CURRENT AMT0200 $ $ $

CAT NO0300 Structures F-11-AS 

0235 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

503.000

LF  

152.00000

0240 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

600.000

SY  

7.50000

0245 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

543.000

LF  

142.00000

CAT 0.000.00158,062.00CURRENT AMT0300 $ $ $

CAT NO0301 Structures F-11-AV 

0250 *Removal of Bridge Railing 759.000

0.000

202-00425  
 

115,368.00759.000

0.00

1,477.000

LF  

152.00000

0255 *Concrete Sealer 0.000

692.000

515-00400  
 

5,190.00692.000

5,190.00

1,400.000

SY  

7.50000

0260 *Bridge Rail Type 7 (Special) 770.000

10.000

606-10705  
 

110,760.00780.000

1,420.00

1,517.000

LF  

142.00000

CAT 231,318.006,610.00450,418.00CURRENT AMT0301 $ $ $
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PCN: 20582-BID    ESTIMATE RUN 11/01/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0302 Structures F-11-AT 

0265 *Removal of Bridge Railing 397.000

0.000

202-00425  
 

60,344.00397.000

0.00

793.000

LF  

152.00000

0270 *Concrete Sealer 0.000

371.000

515-00400  
 

2,782.50371.000

2,782.50

705.000

SY  

7.50000

0275 *Bridge Rail Type 7 (Special) 397.000

20.000

606-10705  
 

59,214.00417.000

2,840.00

833.000

LF  

142.00000

CAT 122,340.505,622.50244,109.50CURRENT AMT0302 $ $ $

CAT NO0303 Structures F-12-AT 

0280 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,570.000

LF  

152.00000

0285 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,396.000

SY  

7.50000

0290 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

1,610.000

LF  

142.00000

CAT 0.000.00477,730.00CURRENT AMT0303 $ $ $

CAT NO0304 Structures F-12-AS 

0295 *Removal of Bridge Railing 0.000

762.000

202-00425  
 

115,824.00762.000

115,824.00

1,545.000

LF  

152.00000

0300 *Concrete Sealer 0.000

686.000

515-00400  
 

5,145.00686.000

5,145.00

1,373.000

SY  

7.50000

0305 *Bridge Rail Type 7 (Special) 0.000

772.000

606-10705  
 

109,624.00772.000

109,624.00

1,585.000

LF  

142.00000

CAT 230,593.00230,593.00470,207.50CURRENT AMT0304 $ $ $
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PCN: 20582-BID    ESTIMATE RUN 11/01/2016

PROJECT: SHE 0702-353                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0305 Structures F-11-AX 

0310 *Removal of Bridge Railing 774.000

0.000

202-00425  
 

117,648.00774.000

0.00

774.000

LF  

152.00000

0315 *Concrete Sealer 0.000

706.000

515-00400  
 

5,295.00706.000

5,295.00

706.000

SY  

7.50000

0320 *Bridge Rail Type 7 (Special) 774.000

20.000

606-10705  
 

112,748.00794.000

2,840.00

794.000

LF  

142.00000

CAT 235,691.008,135.00235,691.00CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,626.001.000

0.00

1.000

EACH

42,626.00000

0330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

34,714.001.000

0.00

1.000

EACH

34,714.00000

0335 Sanitary Facility 1.000

0.000

620-00020  
 

10,393.001.000

0.00

1.000

EACH

10,393.00000

CAT 87,733.000.0087,733.00CURRENT AMT0400 $ $ $

$ 3,263,946.29790,655.35$5,469,401.25$CURRENT AMTPROJECT TOTAL


